

2/16/16

Sprint 2 Report

Actions to Stop Doing

Our team does not have any specific actions or plans we would like to stop doing.

Actions to Start Doing

Our team will start updating Trello card tasks more often in order to easily navigate through the tasks we haven't yet completed and also the tasks we have already finished. This will allow us to stay more up-to-date on the status of our goals.

Actions to Keep Doing

Our team will keep using Slack as our main form of communication so that all of us are updated on what others are doing.

Work Completed

- Have all of our basic models done and comments on posts are completed
- We have started to update the site's css and general appearance, but there is much more to do.
- Continuous integration testing using .yml files to populate the test database with plenty of data as well as regression tests that are run on each build to verify all previous routes and controllers work as expected.

Work Not Completed

- Comments - close, but stuck on frustrating bugs with little help found online
- Total re-styling of the website from the base .css modules and background images, etc.
- Stretch goals

Work Completion Rate

- Approximately 10/20 estimated "distraction free, high productivity" work hours were completed out of the number estimated for this sprint.